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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT EPA Region 5 Records Ctr.

I. HEADING

Date: April 7, 1997

Subject:

284432

From:

To:

Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

Rey Rivera, OSC, U.S. EPA, Region 5, Chicago

E. Watkins, OSWER, Wash.,D.C. (703-603-9107)
K. Mould, OSWER, Wash.,D.C. (703-603-9107)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-522-2738)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 4

II. BACKGROUND

Site No: A551 Delivery Order No: 5001-05-413
CERCLIS No: WID006090286
Response Authority: CERCLA NPL Status: Non-NPL
State Notification: Yes Start Date: March 10, 1997
Status of Action Memorandum: Approved (Signed January 15, 1997)

III. SITE DESCRIPTION

A. incident Category:

The Frost Manufacturing Company (FMC) site is a former lead
brass foundry and plating manufacture.

B. Site Location;

1. Site description: See initial POLREP

2. Description of threat: See initial POLREP

o



C. Preliminary Assessment/Site Inspection Results

See initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The action memo was signed on January 15, 1996. On February
27, 1997, a delivery order was prepared for the Emergency
Response Cleanup Services (ERGS) contractor.

2. Removal activities to date:

0 Consolidation and disposal of non-hazardous materials
outside of the main building. An additional 100 cubic yards
were shipped last week to Best Disposal Co., Menomonee
Falls, WI.

0 During the collection of small containers from the
laboratory, mercury beads were discovered on the floor and
counter top and in the cabinets. The laboratory was sealed.

0 Completed construction of drum staging area.
0 Completed installation of hood in hazardous characterization

area.
0 Scrap metal was cut up for recycling.
0 Sweeping of the floors of the main building was initiated.
0 WDNR representatives John Burnett and B. Amungwafor visited

the site and met with OSC Rivera. Mr. Burnett gave a copy
of the Phase I Environmental Site Assessment Frost
Corporation report, also the preliminary data from the Phase
II sampling to OSC Rivera. Site removal progress was
discussed during the meeting.

0 R. Karl, U.S. EPA Branch Chief, ERB, Chicago visited the
site and met with OSC Rivera. The progress of the removal
was discussed and the site was toured.

0 Samples were collected from three above ground storage
tanks, three vats, four pits, and two sumps. The samples
were shipped to a laboratory where they will be analyzed for
TCLP metals and semi-volatiles, Ph, reactive cyanide, and
PCBs.

0 PCBs were found in on-site transformers: T2 at 4,860 parts
per billion (ppb), T6 at 22.6 ppb, and T7 at 808 ppb. Soil
samples indicated PCBs near transformers T2, T3, T4, and T6
between 195 ppb to 3,770 ppb. Wipe samples indicated PCBs
levels between 0.94 ppb and 19.2 ppb near transformers T7
and T6 respectively. Samples of seven sumps and one pit in
the main building did not indicate any PCBs.

0 Drums and containers from the inside of the buildings were
collected and staged in the main building.



0 Sample locations for the Geoprobe were marked.
0 Disposal bids which included transportation and disposal

were received for the following wastes streams: flammable
liquids, chromium contaminated debris, and acid drums.

B. PlanT|ed

0 Consolidation and disposal of hazardous wastes
0 Geoprobe work for Extent of Contamination study
0 Collect samples from containers and determine hazardous

characteristic of the samples
0 The cleanup of mercury contamination in the laboratory area

will be addressed by the end of the month

C. Next Steps

0 Staging of drums
0 Initiate sampling of drums
0 Collection of media samples for hazardous waste

characterization
0 Analyze and profile sample from each waste stream
0 Obtain disposal bids for each waste streams
0 Arrange transportation and disposal

D. Key Issues

The FMC site is part of the State of Wisconsin Brownfields
Environmental Assessment Program, which is a Federal and State
funded organized commitment to help communities to
environmentally revitalize abandoned properties, identify
potential health risks, and restore economic vitality to areas
where such brownfield properties exist.

V. COSTS

Extr*mural Costs •

Total Cleanup Contractor (ERGS) Costs$128,074
START $10,598
TOTAL, EXTRAMURAL COSTS $138,672

U.S. EPA $8,443
Total, Intramural Costs $8,443

TOTAL SITE COST $147.115
Project Ceiling $973,900

Project Funds Remaining (percentage) 85.1%



The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.
The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal

Non-haz debris Solid 490 cy rolloff Landfill Best Disposal
Co., Menomonee
Falls, WI

rap metal Solid 120 cy rolloff recycle Miller
^— Compressing Co.,

Milwaukee, WI
Copper metal Solid 466 Ib rolloff recycle Miller

Compressing Co.,
Milwaukee, WI


